

2016 BOND PROJECT SCHEDULE

Sunrise	SR	Replace classroom gas furnaces with a hydronic loop/boiler/fluid cooler heat pump system to provide air conditioning.	Completed	Completed 2019	\$ 3,595,961.00		\$ 3,492,189.93	\$ 103,771.07
Transportation	TRANS	New Parking Lot Option B	Completed	Completed 2019	\$ 1,202,764.00	\$ 1,225,000.00	\$ 2,397,273.57	\$ 30,490.43
								\$ -
Color	Number							
In Progress	21							
Completed	74							
Reassigned	4							
Not started	6							